BEFORE THE NATIONAL GREEN TRIBUNAL PRINCIPAL BENCH, NEW DELHI

M.A NO. 203/2012 & M.A. NO. 214/2012 IN APPEAL NO. 26/2012 &

> R. A. NO. 09/2012 IN Appeal No. 26/2012

Antarsingh Patel & Anr.Vs. Union of India &Ors.

CORAM: HON'BLE MR. JUSTICE U.D. SALVI, JUDICIAL MEMBER

HON'BLE MR. RANJAN CHATTERJEE, EXPERT MEMBER

Applicant /Appellant Present:

: Mr. V.K. Shukla, Adv. Respondent No. 2

: Mr. Ritin Rai, Mr. Utasav Trivedi and Mr. Respondent No. 3

Ruby Singh, Advs.

Respondent No. 4 : Mr. Sumeer Sodhi, Adv.

Respondent No. 1 : Ms. Divya Praka, Sh. Pande for MoEF, Adv.

Respondent No. 1 : Ms. Divya Flaka, Sh. Fande for MoEF, Adv.	
Date and Remarks	Orders of the Tribunal
Item Nos. 08 & 09 October 28, 2015	Heard. Perused. The main issue is of completion of the R & R in
R	relation to the project in question. EC granted to the project dated 01.05.2001 requires the R & R work to
The state of the s	proceed Pari Pasu with the progress in the construction work. Presently, the work of construction is complete
	and R & R work has not kept the required pace with the completion of the project. The reason for not completing the R & R project is the release of funds by the project
	proponent and its availability to the Respondent No. 4 - the executing agency. We may not go into the issue of
	the release of funds but we can certainly reiterate our orders that there shall be no lowering/closure of the
	gates causing submergence of the area without the R & R being completed and the order is reiterated accordingly.
	We adjourn this matter sinedie. Liberty granted to

	the parties to move for the orders allowing the closure of
	the gates on completion of the R & R.
	IN C
	,JM (U.D. Salvi)
	T21.6
	,EM (Ranjan Chatterjee)
No.	
7	
ON ON THE REAL PROPERTY.	
M. W.	S 11 1
2	SPEEN TRIBUNAL IN
-20	TRIBUN.
- 2	