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Abstract  
 

In many of the contemporary CDM projects, we see that community development is simply an 

afterthought, if it is indeed considered at all. By contrast, the Bagepalli biogas CDM project is an 

example of a grassroots level project resulting in tangible benefits for the rural community. The 

project has benefited 5500 poor households in the Kolar district of Karnataka. The key to the 

success of this project has been the active involvement of the local community. 

In the following case study, we focus on the sustainable development and community 

involvement aspects of the Bagepalli Biogas CDM project. The paper also studies and analyzes 

various NGO models of involvement in CDM projects and it tries to identify the keys to 

scaling up a NGO promoted CDM project by briefly comparing the Bagepalli project with the 

Nepal Biogas support program.  

The Bagepalli project started in the year 2005, initiated by Anandi Sharan from Women for 

Sustainable Development, a Bangalore-based NGO. Ms. Sharan and Ram Esteves from the 

Agricultural Development and Training Society (ADATS), an NGO based in Bagepalli, saw an 

opportunity to promote sustainable development in the drought-prone region of Kolar district 

by pioneering a biogas digester project. Their vision lay in a bottom up approach. As the local 

households were the primary stakeholders, all major decisions regarding the project came from 

them. A total of 5,500 families were selected to participate in the project, which was funded 

exclusively by the revenues generated by selling the emissions reductions.  

ADATS has played an important role through building village level organizations known as the 

Coolie Sangha. These Coolie Sangha Units were instrumental in motivating villagers to 

participate in the project. The monitoring of the biogas units is done on a real-time basis. 

Specific trained personnel from the villages have been designated to ensure the proper 

functioning of the units. This was also one of the keys for the success of this project. 
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Introduction:  Initiating a grassroots level movement in rural India 

As one moves along the plush Bangalore-Hyderabad National Highway, after approximately 

three hours’ ride from the new Bangalore airport at Devanahalli, comes the small panchayat 

town of Bagepalli in the Kolar district of Karnataka.  Kolar is the easternmost district of 

Karnataka and is bounded by the states of Tamil Nadu and Andhra Pradesh. As this is a border 

region, the population is a mix from all the three states and one hears Telugu, Tamil, and Urdu 

being spoken, as well as Kannada. There is an abundance of livestock, which becomes evident as 

vehicles usually get stranded in herds of oxen and cows crossing the roads. The region is 

identified as the land of “silk, milk and gold,” as the inhabitants’ main sources of livelihood are 

agriculture, dairy, sericulture and floriculture. However, Kolar region is drought-prone, the 

major reason being that Kolar borders the Rayalseema desert belt where vegetation is very 

sparse.  A visit to Bagepalli and surrounding villages demonstrates the difficulties of achieving 

sustainable development in an arid, drought-prone area.  

It is in this district that a group of young people headed by Ram Esteves started the NGO 

Agricultural Development and Training Society (ADATS) in December 1977. ADATS adopted 

a participatory model of sustainable development, in which the NGO did not go to the people 

with any solutions; instead, the local communities sat down with the members of ADATS to 

determine the most suitable solutions to address their needs. It was through such an initiative 

that the Coolie Sangha was first formed. The Coolie Sangha is a membership-based people’s 

organization created with ADATS’ intervention, which consists mostly of poor and landless 

farmer families. In the early stages of its formation, the main issue faced by the Coolie Sangha 

was controlling the exploiters like landlords and middle peasants. After addressing this problem, 

the Coolie Sangha then shifted its focus to village development activities.  

The Bagepalli biogas CDM project is a joint initiative of the local communities headed by the 

Coolie Sangha and ADATS, and conceived by Anandi Sharan from Women for Sustainable 

Development. The stakeholders saw this as a chance to promote development in the drought-

prone region of Kolar district through pioneering a biogas plant1 model.  

                                                
1http://www.energyfarms.net/biogasdigesters 
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One of the main reasons why Ram Esteves of ADATS believed in promoting the use of bio-

digesters is that women in poor households are often neglected by traditional development 

projects. Development activities in rural belts often focus on electrification of villages, 

construction of roads, and other infrastructure projects, but Esteves wanted a project to directly 

benefit the poor women of the rural households. That was the driving force behind installing 

5,500 bio digesters across needy households in the Kolar region. This benefited the women by 

reducing or eliminating the time spent collecting firewood, which they could then devote to 

other productive activities like agriculture. Furthermore, apart from ensuring cooking gas 

throughout the year, the project also helped in generating revenues which would directly go to 

the woman in the household. 

The Bagepalli CDM biogas project 

Background of the project 

According to an UNDP report on Biomass Energy for Rural India (BERI)2 , India’s rural 

population, in the order of around 700 million people or about 70% of the population use only 

40% of total energy and 33% of generated power; however a major portion of that energy comes 

from kerosene for lighting and firewood and timber for cooking. These sources of energy have 

significant negative impacts, including adverse effects on health from pollution, GHG emissions 

and environmental degradation; thus alternative sources of energy are being sought to meet rural 

households’ needs. Biogas production is one of the healthiest ways of disposing of waste, and 

the gas generated from the biogas digester is a means of addressing the energy scarcity present 

across poor segments in the society. 

The Bagepalli CDM biogas project has installed biogas digesters of 2 m3 capacity for the 

households. Household cow or goat dung is used as raw material to feed the digester to produce 

biogas for cooking purposes. The overall aim of the project is to replace the commonly used 

inefficient wood-fired mud stoves with clean, sustainable and efficient biogas.  

 

                                                                                                                                            
The biogas digester creates the ideal conditions for the bacteria to ferment the organic material in oxygen-free 
conditions digestion process create the ideal conditions for the bacteria to convert organic matter into biogas. 
This biogas is then used for cooking and other purposes. 
2 www.undp.org/gef/05/documents/writeups_doc/cc/India_BERI_biomass.doc 
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The project was registered on 10th December 2005 and was intended to start on 18th December 

2005. However the biogas plants were functional only from 1st September 2006. The CDM 

Executive Board secretariat approved a change of date as applied in the original draft of the 

PDD and the crediting period was revised to 1st September 2006 – 31 August 2013. 

 

Project Participants 
 

The Bagepalli CDM biogas project enshrines the spirit of CDM—to promote sustainable 

development through financial flows generated by tradable emissions reductions. Credit for the 

implementation of the project is shared by several people, notably Anandi Sharan, who 

conceived the project and promoted it during its initial stages; Ram Esteves, who worked on the 

community development aspect of the project; Velcan Energy, a French company that funded 

the project by pre-purchasing the CERs; and Dr. Ravindranath and Dr. Sudha Padmanabha who 

helped in the initial phase of the PDD preparation by doing an on-site analysis. 

 

ADATS 3 

ADATS is a non-government organization (NGO) based in Bagepalli that works with 38,615 

small and poor peasant families in 915 villages of the 5 taluks of Chickballapur district, 

Karnataka. It is a comprehensive rural development organization working in the fields of 

community organization, adult literacy, children’s education and community & referral health. 

ADATS is funded by a global network of NGOs in Europe and New Zealand to carry out 

Coolie Sangha activities. 

Coolie Sangha 4 

The Coolie Sangha is a 25-year old membership-based organization formed by small and poor 

peasant families in the Kolar district of Karnataka. It was born through the efforts of ADATS’ 

community organization; however it is not just an implementing agency for the NGO. The main 

function of the Coolie Sangha lies in implementing various village level developmental activities 

                                                
3 http://www.adats.com 
4 http://www.adats.com/cs/ 



 
 

7 
 

such as children's education, small loans for local village women, activities to support young 

widows and deserted women and agricultural development. 

Women for Sustainable Development 5 

Women for Sustainable Development (WSD) is a group working from Bangalore that focuses 

on projects promoting climate change mitigation and rural development. WSD was founded in 

1994 and since then has been working with women to help them achieve self-sufficiency and 

empowerment in their daily lives. The projects undertaken include agro-forestry and renewable 

energy plants, such as a biogas plant fuelled by cow dung. These projects provide work, income 

and sustainable energy for poor families in rural communities. Existing sponsors include 

Innocent Drinks, The Carbon Neutral Company and Plan Vivo. 

Velcan Energy 6 

Velcan Energy financed the Bagepalli CDM project by purchasing the first seven-year cycle 

of CERs generated by the project. The company, headquartered in Paris, is an independent 

clean power producer that specializes in renewable electricity generation in emerging 

markets from hydroelectric power and biomass combustion.  

Inspiring the village community: Role of the Coolie Sangha 
 

The role of the Coolie Sangha has been crucial throughout the lifecycle of the project. The 

Coolie Sangha was pivotal in motivating the local people to get involved in this project. 

Throughout various stages in the project, the Coolie Sangha has been actively involved in 

aspects like selecting the households for bio-digester installation, providing manpower to 

construct the biogas digesters and conducting regular meetings to maintain the digesters. 

 

Ram Esteves in the year 1975 along with a few of his friends traveled to the village of Bagepalli 

to work with the local villagers and improve their standard of living. It was the villagers of this 

place who inspired him to set up his NGO ADATS in Bagepalli in the year 1977. Ram worked 

with the motivated villagers to set up a community based organization named as the Coolie 

                                                
5 http://www.treehugger.com/files/2006/01/sisters_are_doi.php 
6 http://www.velcan.fr/eng/ 
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Sangha. Over the years, Coolie Sangha gave an identity and protection to its members 

representatives elected through the community. 

 

This organization gained self sufficiency through a system of Sangha Fund contributions, which 

were made by the member families and the annual declaration of incomes and paying of Sangha 

Tax. The reach of the Coolie Sangha is extensive and its membership stands at 38,615 families 

across 915 villages as on 1 October 2008. The Sangha identifies itself as an independent 

functional unit and not as a beneficiary of ADATS. 

 

In this particular project, the Coolie Sangha along with ADATS decided to work towards 

addressing the household fuel needs of the women. ADATS and WSD designed the project 

which was implemented by the Coolie Sangha at the ground level. The key to the success of 

Coolie Sangha is that it is entirely participatory in nature. Being participatory meant that the end 

users at the village level are open to questioning the allotted amount of money being spent on 

various project activities. The actions taken by the Sangha are open to questions by the local 

community and most of the important decisions are made by the community as a large. This 

helps in preventing any unnecessary delay in the timeline of the project. The entire process 

brings about more transparency to the way the Coolie Sangha functions. Coolie Sangha has 

always been able to show results in whatever initiatives it has undertaken, this helps in keeping 

the motivation level of the people high. Also as the Sangha is an elected democratic body so any 

non functioning member in the body is voted out by the community. All these factors play a 

crucial role in the success of the Bagepalli Biogas CDM project. The community was interested 

in learning and knowing more about every aspect of the project. The Coolie Sangha has set an 

example for any interested organization who wants to take up a similar project. For a community 

development project, gaining the confidence of the local community and making the project 

participatory in nature is of utmost importance.  

 

In this specific case, gender mobilization also played a key role. As the project was targeted 

towards the poor women folk in the households, their needs were given priority. Mahila 

meetings with women members from the concerned households were conducted regularly. 

Mahila meetings involve the women from the benefitting households in the village. These 

meetings discuss the problems faced by the women in the households and how various 
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initiatives can address their problems and needs. If there is a common consensus amongst the 

women, then their decisions taken are carried forward by ADATS and the other stakeholders. 

The women participants in the meeting were made at ease by using the female health workers 

and school teachers in the initial meetings. The health workers and teachers acted as moderators 

for these meetings, this helped in making the women voice their opinion about their needs. 

Gender mobilization, though a key in this project is not necessary for every grassroots CDM 

project which is initiated, but however for projects which directly concern the women in the 

household, it is always a good initiative on behalf of the stakeholders to actively involve the 

women in the project. 

Project partnerships: Equitable distribution of responsibilities 

The Bagepalli Biogas CDM Project has been implemented primarily by ADATS through the 

involvement of the Coolie Sangha Units (CSU).  ADATS is in charge of construction, service 

and maintenance of the biogas unit, and data collection. It provides support in the villages 

through the CSUs and co-ordinates training for users. ADATS has been active in this region for 

the past 25 years. It has 17 area teams composed of three members each. These teams have an 

intimate knowledge of every member coolie family. They maintain good relations with the 

households, which is vital for the implementation of the project.  

The Coolie Sangha is a highly organized and self-financed membership driven organization that 

was created by ADATS. Each CSU consists of a group of 30-35 small and poor peasant families.  

The CSUs and ADATS come together to take up many development initiatives. These are 

efforts to empower the coolie caste-class in village society, and build a people’s organization at 

the village, cluster and taluk level. 

The current biogas CDM project has been implemented, executed and monitored by ADATS 

and CSUs in a transparent manner. Every process is monitored in detail; all monetary 

transactions are well documented; and the reports are made accessible to all. ADATS only 

undertakes projects that have been initiated from the bottom-up through extensive grassroots 

discussions. At every stage of the project, the communities are fully involved. 
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Project technology: Promoting grassroots level innovation 

The technology used for the bio-digester is known as the Deenbandhu Model7; it consists of a 

digester with a fixed, non-movable gas space. Families feed raw cow dung through the inlet into 

the digester dome made of bricks and cement. Gas is produced through anaerobic digestion of 

the dung and stored in the upper part of the digester before being piped to the biogas stove in 

the kitchen. The digested slurry is then displaced into the compensating tank which can be used 

as excellent manure. Some of the benefits of using this technology as mentioned in the project 

design document of the Bagepalli CDM Biogas programme are: 

 Low construction cost, locally available material and technology; 

 Non-rusting steel parts, hence long life (25 years or more); 

 Safe and secure underground construction; 

 Low indoor air pollution from biogas combustion; families benefit from smoke-free 

kitchens; quick, easy and clean operation; and relief from drudgery; 

 Construction creates local employment. 

The Deenbandhu model was developed by Action for Food Production (AFPRO), an 

organization based in Delhi. There has been a substantial amount of knowledge innovation in 

the design of the Deenbandhu biogas digester under the Bagepalli CDM biogas project. The 

innovations made include increasing the depth of the saucer-shaped base, the diameter of the 

dome, and the inlet and outflow tanks. The biogas stove and burners are made of high quality 

stainless steel. The burner has been specially designed to suit the biogas flow. To prevent any 

accident, a steel mesh has been designed to fit the outlet tank. Maintenance of the biogas units 

has been given high priority in the project to sustainably achieve emission reductions. The 

innovations combined the scientific knowledge of experts at the Indian Institute of science and 

ADATS along with the grassroots level knowledge of the people benefitting out of this project. 

This helped the solutions in being more practical and efficient8.  

                                                
7 www.solutionexchange-un.net.in/environment/cr-public/cr-se-wes-18070601-public.pdf 
8 Local innovation is an important aspect of ensuring a good project "fit," this helps in bringing out the best 
from any technology. Developing an effective process for local innovation is an important topic for further 
research. 
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Bottom-up Community Based Development: An integral part of a successful grassroots 

level CDM project. 

The decision making in any community development project usually is a “top down” or “bottom 

up” process or a combination of both. 

 

In the “top down” approach, the top level management takes a decision and passes it on to the 

bottom level management for it to be carried out. It is usually known as the expert decision. In 

the following case study, if all the major decisions pertaining to the project had been taken by 

ADATS and the villagers and field staff were made to carry out the decisions, then the approach 

would have been a top-down management. 

 

A "bottom up" approach is one that works from the grassroots — the community concerned is 

involved in the process of decision making right since the project inception. As the decisions are 

usually is taken by the joint consensus of a large number of people, it is beneficial to the 

concerned community as a large. This approach of development is known as the “bottom up” 

approach. 

 

The Bagepalli example is a “bottom up” approach because all the major decisions come from 

the villagers which are passed on through the members of the Coolie Sangha. Members of the 

Coolie Sangha are elected by the villagers themselves. The decisions are taken and carried 

forward in the Coolie Sangha unit and Mahila meetings. In the Mahila meetings, the women folk 

of the concerned households discuss major issues pertaining to the project. The decisions taken 

in these meetings are passed on to implementing bodies like ADATS. ADATS then prioritizes 

the need of the people and then employs workforce from within the village community to carry 

forward the decisions taken. 
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In recent times, the top-down approaches to CDM projects have come in for criticism because 

of their inherent propensity to prioritize and exclusively value professional and scientific 

knowledge over community preferences. This might augur well for the project in a few cases but 

in most examples, this does not help in making the projects sustainable in nature. The “Top 

down” approach lends the approach a potentially exclusive and conservative disposition, which 

can lead to the estrangement of local people and their internal resource management schemes 

from the project. Hence universally, there has been a growing recognition of bottom-up 

approaches that by nature take into consideration the needs of the local people and their local 

knowledge, skills, and experiences  

 

Figure 1: The Bagepalli Biogas CDM project approach with roles of the participants. 
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Project monitoring: Key to a successful grassroots level CDM project  
 

An effective monitoring methodology is one of the most essential parts of a CDM project. The 

implementation of an effective and convincing monitoring system is a key factor in deciding 

whether a project receives approval and credits from the CDM Executive Board. The 

monitoring system also provides information to evaluate the performance of a CDM project in 

relation to the reductions estimated at the time of registration and the real reductions which 

occur from the project activities. The number of CERs issued to a project is calculated based on 

the data collected from the monitoring of the project, subtracting actual emissions and adjusting 

for leakage.9  

 

While the CDM EB has provided standardized methodologies for estimating project baseline 

emissions, there is no standardized procedure for monitoring a CDM project, even across 

projects within the same sector using the same baseline methodology. Different renewable 

energy projects, such as biogas digesters, wind and small-hydro will have different monitoring 

mechanisms based on project type, size, scale and other localized factors. 

 

Velcan Energy India Pvt. Ltd. (VEI), a subsidiary of Velcan Energy, is in charge of the overall 

monitoring programme of the Bagepalli project, along with ADATS. The components of the 

monitoring process are described below. 

 

I. Monitoring of the Biogas Units Installed 

 

All the units installed and the financial transactions are monitored digitally by ADATS. Monthly 

and weekly reports of the monitored data are made available for future reference. This data is 

generated and monitored at the taluk, village and household level. The database is updated on a 

                                                

9http://cdmrulebook.org: Leakage is defined as the net change of anthropogenic emissions by sources of 
greenhouse gases which occurs outside the project boundary, and which is measurable and attributable to the 
CDM project activity (4/CMP.1, Annex II, paragraph 30) 
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daily basis, as and when field staffs return from their respective villages. Efficiency of the biogas 

units is constantly checked. 

 

II. Monitoring the Operating Biogas Systems and the Average Annual Operational Time 

  

The number of operational biogas units and the average operating hours are monitored twice a 

year. A survey sheet for each of the biogas users is maintained at the village level by the village 

health worker. The health workers are employees of ADATS and members of the local 

community, thus gaining the confidence of villagers and getting accurate data is easier for the 

health workers. Furthermore, the health workers have traditionally worked with the villagers 

over the years; addressing their health needs thus they have the easy access to the village 

households to monitor the data. The first monitoring of operating biogas systems was 

conducted in February 2007, 6 months after the start of the crediting period. This survey was 

conducted for one month (28 days). For efficient monitoring, it was decided to continue daily 

monitoring. Hence since February 2007 the operational units are monitored on a continuous 

basis. 

 

III. Sample Survey for Non-renewable Wood and Kerosene Usage 

 

The project promoters determined via survey that 75.6% of biomass used for cooking and 

heating water is non-renewable in the Kolar district of Karnataka. This survey was based on 

available secondary data and data collected from GIS sources. Non-renewable firewood 

consumption contributes to deforestation or forest degradation, as consumption is greater than 

the increase in sustainable biomass growth. 

 

IV. Sample survey to establish that baseline is still applicable 

 

A sample survey was undertaken before establishing the project additionality to determine the 

usage of fuel wood among households without biogas digesters. The survey findings show that 

the current fuel wood consumption for households not equipped with biogas units is about 3.82 

tons/household/year and the kerosene consumption of the same household is 34.75 
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liters/household/year. This is in concurrence with the baseline survey done during the PDD 

preparation. The major fuels for cooking are wood and kerosene. 



 
 

16 
 

Impact of the project: Revolutionizing lifestyles of the poor 

Employment Generation: The Biogas CDM Project at Bagepalli has created job opportunities 

for the local communities. The households provide labor support to the masons, and, in case of 

shortage of labor, local youth are employed to assist the masons in building the biogas digester 

tanks.  ADATS has trained masons who are responsible for each of the biogas units built. This 

has resulted in a high sense of ownership among the masons and the households as well. Biogas 

masons are proud to be identified with the physical as well as socio-economic results of their 

work. Furthermore, based on the quality of their work, ADATS refers these masons to other 

similar biogas projects (including a larger, 18,000 biogas unit, CDM project that ADATS is 

undertaking), thus sustaining the expertise that local masons have acquired during this project. 

The process of learning and working on their own biogas digesters has helped members of the 

local community in creating a market for them. The skills of these laborers are used in building 

digesters in the neighboring villages and other similar activities round the year. Thus the 

employment generated is sustainable in nature and continues even after the projects are 

complete. The project has roughly generated employment to the scale of: 

 16,500-22,000 person-days of masonry work. 
 44,000 person-days of daily wage labor to excavate the pits and assist the masons. 

 

Monetary savings: The total cost for a single digester unit is around 11,000 INR which includes 

the cost for excavation of land, the construction of tank, setting up of biogas connection and 

providing the biogas stove. This cost does not include the cost of a tractor load of cow dung 

which is the raw material required by the digester in order to commence anaerobic digestion and 

Mason Krishnappa who worked in a few villages around the Chintamani taluk talks 

about the respect that the poor households have for his work and how they turn to him 

in case of any difficulty with the biogas digesters. Despite having to work harder and 

for longer hours, he is happy. He believes that such respect would not have been 

possible without this project and ADATS. 
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produce gas. The average time required to construct one biogas plant is about 257 days. The 

entire activity cycle of biogas plant construction is broken up into many phases. There are 

numerous small lull periods after every activity like identification of the household for setting up 

the plant, excavation onsite, construction of the digester tank, checking the tank for leaks, filling 

in cow dung in the digester tank and setting up a gas connection. All these steps contribute to 

the pace of the biogas plant construction. Another major factor which decides the pace at which 

a tank is constructed is the availability of mason and manpower.  

As a result of the usage of the biogas unit, the collection and purchase of fuel wood by the local 

community has reduced considerably. This has resulted in direct savings for the households. 

This biogas unit installation has also resulted in the replacement of kerosene from the 

households. Kerosene based gas stoves and lanterns are commonly used in these areas as it is 

easily available and at subsidized rates. Kerosene even after subsidy is expensive at around Rs 

10.00 per litre in the fair price shop and around 20.00 Rs / litre in the open market if available. 

Around 1 litre would be needed per day to cook food twice daily, which is the equivalent of a 

day laborer’s daily salary. Thus it is highly unlikely for the target consumers in this project 

activity to use kerosene. 

 Another important form of cash savings is the usage of biogas slurry in place of chemical 

fertilizers. The slurry is an environmentally friendly and cost effective replacement of chemical 

fertilizers.  

Quality of life:  The use of biogas as a cooking fuel has improved the quality of life for the local 

households. The benefits are time saved in fuel procurement, improved kitchens and ease in 

cooking. In the households, women are able to save more time for agricultural activities which 

will eventually result in the earning of more wages. The households have become smoke free, 

reducing health-related problems and thus gradually improving quality of life. 

Sujatha is a housewife with two children in the Gudibanda taluk of Kolar district. She 

talks about the time she had no firewood to boil milk for her first-born baby because of 

incessant rains. She thanks the project producers for installing a biogas unit at her 

home which has helped her in boiling milk for her second newborn child and made her 

life much simpler. 
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Carbon revenue: The revenue generated from the selling of the initial CERs will cover the cost 

of installing the biogas units. After this cost has been recovered, the revenues will be given to 

the women in the 5,500 participating households. The second and third crediting periods will 

benefit the women who have used biogas over the entire period of the project, as the revenue 

generated will go directly to them.  

Education: ADATS staff took up the initiative of educating the communities about the project 

by conducting meetings at the village and taluk level. Project updates are usually discussed in the 

CSU and Mahila meetings (the latter comprise only the women of the households). The Coolie 

Sangha Unit meetings take place weekly and are provide an opportunity to discuss various issues 

that are of immediate concern to the villagers. In the Mahila meetings, the women have been 

trained to effectively use biogas for cooking. The households are also taught and trained how to 

monitor their equipment in order to increase the efficiency. 

The main beneficiaries of the Bagepalli biogas CDM Project have been the women in the 

households. They have been involved from the inception and implementation of the project to 

the monitoring of the biogas units. The women were the primary stakeholders in this project, 

and they have benefited from the clean and smokeless energy for cooking, which has had a 

positive impact on the health and environment of the house.  

 

Gaining Ground and Scaling up 

The Bagepalli project can be replicated by an NGO with the same institutional capacity as 

ADATS in terms of educated staff and manpower to reach out to village households. In fact, the 

“More than having access to a doctor, the critical factor for us was being able to afford the 

medicine” says Parvathi Amma. Some of the most common problems for the women earlier 

used to be burning sensation in the eyes, breathing problems etc. “Now that we can afford a 

doctor because we save more and earn more, we don’t need him because there are no major 

health related issues anymore” she concludes.  
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project is being replicated in other parts of the district. ADATS has initiated another CDM 

project which includes 18,000 biogas digesters to be installed across 600 small villages in Kolar 

district. In what may be the first of its kind, ADATS has received approval from the UNFCC to 

use two methodologies in the project design document of its new project. The new project is 

also seeking a CER buyer to pre-finance, so that work may begin across villages. ADATS has no 

share in the profits made out of these CDM projects. The maintenance cost of the biogas unit is 

funded by the local people themselves.  

The lessons learnt in the first project provided ADATS the impetus to go for a second similar 

but larger project. The key again is the involvement of the Coolie Sangha Units. NGOs across 

the subcontinent can use the example of ADATS and initiate similar projects, recognizing that 

they will need to adapt their projects to their surroundings and intelligently reinterpret the 

Bagepalli example. 

Analysis of the project 
The annual average reductions (tCO2e) over the crediting period were estimated at 19,553 in the 

PDD for a total installed capacity of 5,500 biogas plant units. However, the total emission 

reductions for the period 1st September 2006 to 31st August 2007 for the installed and 

operational 4,399 biogas units is 12,034 tCO2e. The non-achievement of emissions reductions 

due to repairs of biogas units intermittently is 273 tCO2e, bringing the total emission reductions 

for the period 1st September 2006 to 31st August 2007 for the installed 4,399 biogas units to 

11,761 tCO2e. 

 

According to the calculations in the PDD, the per unit emission reductions are 19554 tCO2e 

/5500 units=3.55 tCO2e/unit. Based on the actual amount of emission units recorded and the 

number of biogas digesters installed, the actual per unit emission reductions are 11,761 

tCO2e/4399 units=2.67 tCO2e/unit. 

 

A per unit analysis is a good indicator of how successful the technology actually is; in this 

project, the actual emissions reduction is 0.88 tCO2e/unit less than the projected reduction. This 

suggests that the technology is underperforming. The main reason for underperformance during 

the 1st phase of the project are the delayed setting up of the plants, however another important 

reason may be the over-monitoring of the project which may involve the practice of the same 
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data being entered twice by two different village level workers, which can lead to data 

duplication and data omission and contribute towards underperformance. 

 

Role of NGOs in the Development of Small-Scale CDM Projects 
 

The participation of NGOs was crucial to the development and implementation of the  

Bagepalli biogas CDM project; the development and the subsequent monitoring and 

maintenance were undertaken by two independent NGOs—Women for Sustainable 

Development (WSD) and ADATS. While WSD played an important role in the initial drafting 

stages of the project, ADATS came into the picture after the project was drafted and registered 

and took up the role of capacity-building and maintenance. 

 

The role of an NGO in a small-scale biogas CDM project can start from the project note 

development stage with the NGO identifying beneficiary households. This stage can be known 

as the community identification stage. 

 

Replacing biogas with firewood benefits the community in numerous ways. The participating 

NGO usually has to develop its own set of criteria and indicators to identify the households to 

include in the project. In the Bagepalli biogas project, households with minimum space of 15 

square feet around their houses and with livestock were given the first preference. The first 

criterion was necessary because 15 feet is the minimum amount of space required to construct 

the biogas domes and tanks.  

 

The community and household identification can be done in two tiers with the first tier 

identifying appropriate villages and the second tier identifying qualified households. Villages can 

be identified according to the basis of firewood requirement per household and income per 

household, and the second level of streamlining households for the project can be done on the 

basis of availability of livestock. A sample survey identifying firewood usage by the local 

communities and the consequent depletion in the natural resources is one of the key aspects to 

establishing additionality in the project. 
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Capacity-building is the most crucial aspect in any community-driven CDM project, and a biogas 

CDM project requires community involvement throughout. Some of the most important phases 

in the entire chain of the biogas CDM process require the active involvement of the community.  

In the Bagepalli biogas project, ADATS had more than 30 years of experience in the Kolar 

district, and were thus able to motivate the local communities to switch to biogas from firewood 

without much difficulty. ADATS functions through the Coolie Sangha Units described above.  

Similarly, for the Nepal Biogas programme, although it is a government supported initiative, the 

primary role of promoting the project is done by the NGO BSP-Nepal. It includes many active 

project partners such as: 

 Regional Biogas Coordination Committees.  

 Local NGOs and international NGO network. 

 Government forestry department. 

 Third party researchers. 

The role of the local NGOs in this project is to increase the outreach of the project and to train 

the local communities about the benefits and the usage of biogas. These NGOs are also actively 

involved in the construction of the biogas pits and distribution of the biogas stoves. The 

regional biogas coordination committees oversee the development of these projects. 

The flowchart given below is a sequential representation of the various stages in a small-scale 

CDM project where an NGO can intervene. The most important stages are community 

identification, capacity-building and monitoring. Capacity-building facilitates the monitoring of 

the project through the involvement of people, but is not limited to that. The NGO has to play 

an important role in the development of a good database in order to regulate information and 

data flow. 
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Figure 2: Stages of NGO involvement in small-scale CDM project 

 

 

In the Bagepalli example, the NGOs that play an important role are long-established. However 

in case of new NGOs, the capacity-building exercise has to be carried out well in advance in 

order to gain the confidence of the local communities. Pilot project work should be undertaken 

in the identified area before embarking on a full-scale basis.  
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Based on the information above, we can divide the community development aspect into four 

different phases. Each phase has a clearly defined objective, which would help towards 

developing a successful grassroots level project. The phases can be: 

 

Phase 1: NGO development programme 
This would include the local NGO interested in taking up a small-scale CDM project to plan a 

course to educate the members within the NGO of the nuances of the project.  

 The role of each NGO member has to be clearly defined. The role of members involved 

in training the local communities should be given maximum importance, as participation 

of the local community would be the key aspect to developing a successful community 

based programme. 

 There should be smaller divisions within the project that address specific needs of the 

project. For example if there is a division involved in writing the PDD, then its role 

should be exclusively that, as it would help the members within the NGO in gaining 

expertise.  

 

Phase 2: Local community communication programme 
The focus of communication activities to be undertaken during Year 1 of programme 

implementation will be local stakeholders. The objective of this local communication 

programme will be: 

 To build local understanding and support for implementing the ideas and concept as 

expressed in this plan. 

 To engage the primary stakeholders by addressing their training needs in building the 

biogas units. 

 To coordinate relevant stakeholders like the government, local communities and private 

operators and resources to deliver on the project development vision. 

 To educate major stakeholders about the details of the project and provide the tools and 

understanding necessary for them to become project promoters for other similar 

projects in the future. 
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Phase 3: Local community development programme 
This would focus on forming small independent community groups (sangha) that would 

interface between the NGO and the villagers. The groups’ activities would include: 

 Regular data collection. Each household should collect data for itself. A member of the 

community group or Sangha can do rounds in the evenings verifying the collected data. 

 Maintenance of annual data records for the purpose of CER revenue calculation.  

 The final distribution of the CER revenue to individual households. This should be done 

as per an agreement formed during the initial stages of the project. The distribution of 

the revenue should be uniform, so as to maintain a healthy relationship among the 

villagers. 

 Any excessive revenue should be deposited in a village development committee (VDC) 

or in case of absence of a VDC, the funds can be deposited in a village development 

fund. 

 

Phase 4: Village development programme 
This would be a joint initiative of the NGO and the community groups, wherein they would 

focus on other similar development projects covering a wider audience in terms or reach and 

scale. The revenues generated from one project can be used as the basic fund for another 

project. A major share of the overall revenues can then be directed towards village development 

committees. 

 

Role of NGOs in the monitoring of a small-scale CDM project 
 

Monitoring of the project is another crucial aspect which requires the involvement of local 

communities. Monitoring at different levels involves the NGO, the village NGO worker and 

members of the participating households. Households need to be trained to maintain data on the 

biogas stove usage. This data generated should be monitored at the taluk, the village and 

household level by an electronic database. The database should ideally be updated on a daily 

basis, although this may vary depending upon the size of the project. 
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The NGO ADATS has played a crucial role in the monitoring of the Bagepalli CDM project. 

Stove usage data is monitored on a daily basis, and this data is fed into a unique database which 

has been specifically designed for this purpose. In comparison, the Nepal biogas project follows 

a multi-tiered sampling method of monitoring. The most basic reason for doing so is that the 

scale of operations in case of the Nepal biogas project is much larger than the scale of 

operations of the Bagepalli CDM project. Thus the cost involved increases multifold if each 

single unit of data is monitored. This factor also plays a crucial role during the verification of any 

project. The scale of operations rationalizes the monitoring techniques in place and in this case, 

the monitoring is apt in both the scenarios. Another important aspect is that in case of the Nepal 

biogas project, monitoring and cross-checking have been entrusted to a third party, which is a 

more effective way of increasing the credibility of the project. 

 

The cost involved in monitoring the project can be covered by pre-financing the project through 

an advance sale of the CERs anticipated for the first period of 7 years. The advantage of pre-

financing is that it provides revenue to implement and maintain the project. However, CERs 

purchased on an upfront basis usually command a substantially lower price than CERs 

purchased after issuance. The revenue generated over the subsequent CER issuance cycles can 

be shared as profit by the local households and the NGOs involved. Pre-financing can also be 

done by state and national governments that promote the development of such projects. One of 

the most important reasons for the failure of community-driven projects in general has been that 

NGOs and communities lose focus after the inception of the project and forgo maintenance or 

monitoring. 

 

The different roles of an NGO in monitoring the project can also be clearly defined for a small-

scale CDM project.  

 

Stage 1: Formation of a monitoring cell 
 This is a small body of skilled personnel who know about the various aspects of 

monitoring a small-scale CDM project. 

 The experts should be proportional in number to the households being covered 

 The expert to household ratio could be in the range of 1:15, so that one expert has to 

focus on 15 households, which can help in better monitoring. 
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 This cell in the NGO should also focus on including members from within the 

community as they would be easily accessible. 

 

Stage 2: Educating participants about simple monitoring methods  
 Individuals within the household should be taught the basics of monitoring the 

equipment installed. 

 Data should be monitored at a specific time daily. 

 

Stage 3: Cross-verification of the data collected 
 Randomized cross-verification of the data being collected should be carried out at 

frequent intervals. 

 The equipment should also be cross-checked regularly for leakages of any sort. 

 This verification should be done by a third party as it increases the credibility of the 

project. 

 

Stage 4: Data log maintenance 
 Systematic data should be monitored and logged in a simple database daily. 

 

The steps outlined above should be flexible according to the need of the project. There is often 

greater emphasis on monitoring in a bilateral CDM projects because in this type of project a 

buyer agrees upfront to purchase the CERs generated by the project. Thus there is added 

pressure from the buyer to monitor the project well. This is not the case with a unilateral project. 

Bagepalli CDM project was pre-funded by Velcan Energy, which was in charge of the project 

monitoring.  
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Pitfalls of a complete NGO led CDM project. 
 

Revenue Generation 

The seed capital required for NGO led projects are hard to come by. The best possibility of 

generating revenue for a community based CDM project is through forwards contract. The 

project needs to be bilateral in nature, i.e. the buyer and the seller need to be on the platform 

right since the initial stages of the project. 

 

Scalability 

In case of community based CDM projects, support from the government is very crucial. The 

role of the government may not be active, but however it needs to support the NGOs involved 

through measures like subsidies in setting up the project, training personnel to handle technical 

issues, forging partnerships with international agencies etc. These attributes help the project in 

scaling up much more rapidly than a CDM project promoted by any single NGO or a group of 

organizations. 

 

Partnerships 

Forging good bilateral and multilateral partnerships is crucial for any NGO led CDM project. 

The partnership can be multi-tiered and help in various aspects of the project. Technology 

sharing and seed funds for initiating CDM projects are generated through partner organizations. 

Consultancies have a better outreach when it comes to forging partnerships rather than NGOs. 

This is one of the major pit falls of a NGO driven CDM project. 

 

Technical Expertise 

The lack of technical expertise leads to irregular maintenance and monitoring of the projects 

which lead to a reduction in the amount of calculated CERs. Training individuals within the 

NGO to handle technical issues with the setting up and maintenance of the CDM project holds 

the key to implementing a successful NGO driven CDM project. The Bagepalli CDM project 

owes its success to the trained personnel who played a major role in maintaining the biogas 

digesters. 
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An Alternative view: Comparison between the Bagepalli Biogas CDM 
project with the Nepal Biogas support programme 

Along the lines of the Bagepalli Biogas CDM project, there was another CDM project based in 

Nepal which helped the community as a whole. The project was the Biogas support program 

in Nepal. The outreach of this project was vast as it covered most of the districts in Nepal. 

This was a project which had the support of the Nepalese government through subsidies and 

was easier to scale up. Though the government had no direct involvement in the project 

activities, but however it helped the project participants through its support at various stages 

of the project. 

Biogas Support Programme-Nepal 
 

The Biogas Support Programme – Nepal (BSP-Nepal), is the only other biogas digester project 

apart from the Bagepalli Biogas CDM project which is registered at the UNFCCC. The first 

phase of BSP-Nepal is intended to promote the usage of biogas in Nepal by installing 200,000 

quality-controlled, small-sized biogas digesters in the country’s Terai, Hill, and Mountain regions. 

The project is to be implemented over the 5-year period 2004-2009 by the support of 

Government of Nepal through Alternative Energy Promotion Centre (AEPC) by implementing 

agency Biogas Sector Partnership Nepal (BSP-Nepal). 

 

In the PDD of “Biogas Support Programme - Nepal (BSP-Nepal) Activity-1”, the project 

promoters estimate the annual number of CERs to be 46,990 tCO2e.10 For the two-year period 

August 1, 2004 to July 31, 2006, 93,901.6 CERs (tCO2e) were issued, which is equivalent to 

46,950.8 per year. 

 

The Alternative Energy Promotion Center (AEPC) aims to sell biogas digesters to individual 

households located primarily in the rural areas of Nepal. The project activity will reduce 

greenhouse gas (GHG) emissions by displacing conventionally used fuel sources for cooking, 

primarily wood and kerosene. In its first phase the project has installed a total of 9,708 small 

biogas digesters from November 1, 2003 to June 15, 2004 in 57 districts of Nepal.  

                                                
10 http://cdm.unfccc.int/UserManagement/FileStorage/A4NYD8EXQY928HD61LHWHEIM82MBIN 
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Technology of the Project Activity 
 

The biogas digester plants sold under this project provide biogas for the thermal energy needs of 

households. The minimum requirement is households having at least 2 heads of cattle. The 

households feed cow dung mixed with water into the biogas plant, which through anaerobic 

digestion produces biogas.  

 

The project developers estimated that the project would result in approximately 329,000 tons of 

net emission reductions over a crediting life of 7 years (2004-2011).  

  

 

Table 1: Cost and Size of Biogas digesters in the Terai and Hill region (in US $)  

      Source: CDM-SSC-PDD (version 02) “Biogas Support Programme - Nepal (BSP-Nepal) Activity 1” 

 

The total programme will cost around $58.4 million after the government subsidy at a cost range 

of $178 to $286/each plant depending upon the region and the size of the biogas digester. 

 

Size(m3) Location Average Cost Subsidy Net Cost 

4 Terai 251 73 178 

4 Hill 261 113 148 

6 Terai 284 73 211 

6 Hill 295 113 182 

8 Terai 335 67 268 

8 Hill 350 107 243 

10 Terai 376 67 309 

10 Hill 393 107 286 
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Monitoring method of the Nepal BSP CDM project. 
 

The project employs the following monitoring methods: 

 

I. Random Sampling for Annual Biogas Users’ Survey 

 

A Biogas Users’ Survey is annually undertaken through an independent third party consultant for 

evaluating the impacts of biogas digesters installed. The survey is part of monitoring and 

evaluation activities of AEPC in coordination with BSP-Nepal and has included additional 

monitoring parameters necessary for the purpose of monitoring emission reductions. 

 

BSP-Nepal uses software to identify randomized clusters. A four-tiered system is followed in 

which 15 clusters are defined on the basis of 5 development regions. In each cluster, districts are 

randomly sampled and in each sampled district Village Development Committees (VDCs) are 

again randomly sampled. Samples of households are finally taken from households in sampled 

VDCs. This survey usually includes checking of the installed systems for leakages and hours of 

biogas stove usage. Random sampling is the most appropriate technique to shortlist households 

for this survey as the overall number of households under the BSP-Nepal programme is around 

200,000, making a user survey for the entire population cost-prohibitive. Random sampling 

helps in generating an unbiased overview of the present situation prevailing in the project. 

 

II. Sampling for Regular Quality Control & Monitoring in BSP 

 

This monitoring exercise is undertaken to check the quality of the biogas digesters and the after-

sales service provided. Newly constructed digesters are inspected by BSP-Nepal for construction 

and operation qualities which include checks for leakages in the bio-digester tanks and proper 

flow of biogas produced in the tank to the biogas stove in the house. Every year 5% of the 

households participating in the project are inspected. Households selected for inspection are 

randomly generated through software. At least 5% of plants are checked with a minimum of two 

plants per branch per manufacturer. 
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The overall performance evaluation of biogas manufacturers is termed the Biogas Performance 

Index (BPI). The data collected from the Biogas User Survey and from the regular quality 

control and monitoring of the plants are entered in the BSP database system. The data collected 

are used for generating the emission reduction calculations to determine the final number of ER 

units. 

 

Project Analysis 
 

The monitoring mechanism in place seems to be effective as the difference between the number 

of CERs estimated in the PDD and those actually issued is less than 0.1 %.  

 

A per unit analysis based on the information given in the first monitoring report shows that for 

all sizes and locations, emissions reductions per installed digester range between 4.83 

tCO2e/unit to 5.1 tCO2e/unit.11 Thus the technology in use appears to be successful and 

appropriate to the environmental conditions. The 99 percent success rate in CER issuance also 

shows a good monitoring system in place. 

  

The Biogas Support Programme - Nepal (BSP-Nepal) is a much larger undertaking than the 

Bagepalli CDM project.  Thus the in-depth monitoring approach adopted by the project 

participants for the Bagepalli CDM project will not be cost- and time-effective for the BSP-

Nepal project. The present method of monitoring using random samples generated through 

software for each tier in the project is a simpler and more cost-effective way to monitor the 

progress of the project. Also the evaluation of biogas digester manufacturers through the data 

collected is a good way of eliminating faulty biogas digester manufacturers. 

 

Both the Biogas projects, Bagepalli Biogas project and Nepal BSP CDM project have their own 

virtues in being a rare breed of CDM projects which directly benefit the community.  However 

when it comes to scalability and outreach, the Nepal project scores over Bagepalli in sheer terms 

                                                
11 According to the monitoring report, 1284 units of 4 m3 bio digesters produce 6267.84 tCO2e in the hill 
regions for the first annual crediting period from 1st August 2004 to 31st July 2005. The per unit emission 
calculations annually amount to: Hill: 6267.84 tCO2e/1284 units = 4.88 tCO2e/unit; Terai: 962.42 tCO2e/199 
units = 4.83 tCO2e/unit. Similar calculations can be conducted for the 6m3, 8m3, and 10m3 units. 
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of its access to most of the districts in Nepal. The support from the government and also the 

simpler means of monitoring the project has contributed into the present scale of the project. 

The Bagepalli project on the other hand can be taken as an example of a project which has been 

more locally empowering, and community knowledge is a benefit that's hard to quantify but 

certainly significant. This can be seen in the active participation that the community has in 

promoting similar projects in the villages neighboring them.  

 

Lessons from the Bagepalli and Nepal biogas CDM project 
 
Both the projects are unique and independent of each other. They are very strong community 

based programmes, which is the crucial factor behind the success of both the projects. 

 

In the Nepal example, the Nepalese government has played an active role in scaling up the 

project through the support of NGO, which has helped in promoting the project on a larger 

scale. The NGO BSP-Nepal took charge of the project in 2003 with support from the 

Netherlands Development Organization (SNV), which is partnering with the Nepalese 

government and Alternative Energy Promotion Centre (AEPC) to install 200,000 biogas 

digesters across 67 districts in Nepal. Some of the salient features of the Nepal Biogas Support 

Program were: 

 

 The government of Nepal was involved through AEPC from phase 3 of the project. 

 The government initiative was mainly through the implementing NGO which helped the 

project in raising funds and the government helped by providing subsidies which assisted in 

setting up the digesters across the country. 

 The government support also encouraged many district level NGOs to take up specific roles 

in the project like maintenance and monitoring. 

 The credibility of the project got an immense boost because of the government support, 

which could later translate into better market prices for the CERs. 
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In the case of the Bagepalli biogas project, there was no government intervention or initiative12. 

The project was initiated by a team of motivated individuals and the NGO ADATS. The 

credibility of the NGO with the local community helped it to undertake the project with 

complete co-operation from the community. One of the reasons for the underperformance of 

the project during its first crediting period can be attributed to the lack of government initiatives. 

With the help of the government, rural development projects can get a subsidy which will speed 

up the subsequent processes. The Bagepalli project had some unique features like: 

 

 It was a bottom-up project, in which the involvement of the end users was given highest 

priority. All the major decisions regarding the biogas plants were taken by the communities 

themselves and ADATS’ role was restricted to providing technical support during the initial 

phase. 

 The end users are trained to monitor their devices regularly, which improves the functioning 

of the device and the number of CERs generated. 

 The involvement of the community in this project was direct, which results in increasing the 

self sufficiency of a village, as the knowledge and lessons learned remain within the 

community. 

 
The above projects can be viewed as two different models of involving a community and aiding 

its development. From a macro point of view, the Bagepalli model is a bottom-up model, which 

entails more participation from the community, including community involvement in all stages 

of decision making. The Nepal model is a top-down model, in which the decision making is 

centralized with the governing body at the top. Both these models have their own advantages 

and disadvantages as described above. The overall model of involving a community in any 

grassroots CDM project will remain the same as the above two with a few minor changes as per 

the geographic and demographic patterns. Alternatively, a mix and match model may also be 

followed which involves the best aspects of both the approaches. An example would be a state 

government supporting a biogas programme through partner NGOs that take inputs from the 

concerned communities.  

Both the models are extremely efficient community based CDM projects. The Bagepalli model is 

one that is scaling up into a bigger 18000 biogas digester project. The 5500 digester project 

                                                
12 Discussions with Mr.Ram Esteves,ADATS on 6 Aug 2008 
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served as a pilot project for this current larger project. The scaling up required time because of 

the lack of government support in case of the Bagepalli example, however in contrast the Nepal 

project was a large project right since its inception because the mentoring provided by the Nepal 

government helped in increasing the access of the project to 70% of the districts in Nepal. 

However the Government of Nepal supported the BSP Nepal project from Phase 3 of the 

project. If any similar support is provided to the Bagepalli biogas project, then it can scale up at a 

much faster rate. 
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 Conclusion 
 

Very few grassroots CDM projects ensure tangible benefits to the rural community. In a biogas 

digester CDM project the benefits accrue directly to the participating households in the form of 

improved quality of life, reduced fuel expenditure and additional income through CER revenue. 

 

The above example though not the only way to promote NGO based CDM projects, however 

sets a shining example of projects which are doing very well at the ground level. Ideally a middle 

path can be used to promote NGO involvement and Government involvement. The right mix 

can lead to the project being easily implementable and scalable at the same time. The roles for 

the NGO and the government can be clearly defined, as in the NGOs can work with the 

communities and help train them in the technicalities of the whole process and the government 

at the same time should focus more on involving more partners in the process. The Bagepalli 

example shows how a community based programme with a simple approach can address 

multiple development challenges. The Nepal project shows how simple government initiatives 

can help in taking these projects a long way.  

 

It should be noted that the additionality of the Bagepalli biogas CDM project has been brought 

into question, as biogas digesters have been installed in Kolar and neighboring districts by 

NGOs (notably SKG Sangha) or through government schemes for a number of years. The 

following points support the additionality of the project: 

 

1. The Bagepalli biogas project satisfied the additionality criteria of the CDM Executive Board. The 

project has been registered with the Executive Board and CERs have been issued.  

2. The Bagepalli project has enabled a larger number of households to install biogas digesters in a 

shorter timeframe than would have been possible without CER revenue. Although demand for 

biogas digesters is high among the rural poor, many households cannot afford the units without 

external financial assistance.13  ADATS has registered a second project with the CDM Executive 

Board to install biogas digesters in an additional 18,000 households in neighboring villages. 

                                                
13 http://www.ashdenawards.org/files/reports/SKG_Sangha_2007_Technical_report.pdf 
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3. Similar government-endorsed biogas digester schemes have failed in nearby districts of Kolar 

due to the lack of maintenance and accountability. The monitoring required to earn CER 

ensures that the digesters are well maintained by the local communities.  

 

The key learning from the Bagepalli biogas project is its approach towards involving community 

participation. The bottom-up approach has ensured that the responsibility of the project is 

equally shared by the project promoters and the local communities. This lesson from Bagepalli 

can be applied to other grassroots CDM projects; namely, for a project to succeed, community 

involvement must be prioritized. Another key lesson is that the monitoring of a small scale 

project is very important in calculating the total number of CERs generated. Accurate 

monitoring also helps in enhancing the credibility of the project, especially if the project is a 

small scale unilateral project. 

 

As we see from the above discussion, a project’s monitoring can take different forms, even 

among projects employing the same technology. The monitoring of a project needs to start early 

to ensure verifiability of the emission reductions. If the process of monitoring in place is not 

adequate, then the verifying Designated Operational Entity may not be able to track evidence 

that the emission reductions have actually taken place. This would result in a reduced amount of 

CERs 

 

Some of the key determinants of success in the Bagepalli CDM project centered on: 

 

1. Organizational capacity of the NGO 

The main NGO, ADATS had its base in Bagepalli for over 25 years, this had lead to gaining a 

lot of support from the local people. Over the years, by handling similar community based 

projects, the staff of the NGO was also skilled enough to take up a pilot biogas project. The 

staff for this particular project was divided into smaller teams. These smaller teams had the 

task of disseminating knowledge about a biogas CDM project across the villages with the help 

of the Coolie Sangha. The desk job of preparing a project design document was taken up by 

the top management of the NGO and external partners were involved in hiring expert 

knowledge to design the PDD. Similarly, the highly efficient Management Information System 

(MIS) was designed by the highly skilled technical staff with ADATS using simple computer 
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language. This MIS has later helped the stakeholders in keeping a tab on the finances of the 

project along with its monitoring and other aspects. Highly skilled and knowledgeable staff has 

helped the NGO is designing and implementing the project better, both at a ground level and 

also at the desk level. 

 

2. Community involvement 

The community was actively involved in knowing about every aspect of the project. The sense 

of ownership amongst the project participants helped in the success of the project. The Coolie 

Sangha helped in convincing the people about the benefits of the project. The involvement of 

the people has lead to good monitoring practices for the project which later translate into a 

substantial amount of CERs. Community involvement also helped in lowering the cost of 

setting up the biogas units as the manpower was sourced from the household itself. 

 

3. Technological aspect 

Knowledge innovation at a practical level took place, as the digesters were modified to suit the 

need of the area better. This innovation was carried out by the staff of ADATS. Sustainability 

aspect was brought in by training the member of the households in small repair techniques, so 

that they could be self sufficient. Major repairs to the digesters were done by skilled experts 

from within the village. High quality low cost products were used to bring down the cost of 

the project. The products were all sourced locally, so that in case of replacements and repairs 

they are available locally. 

 

4. Stakeholder involvement 

The stakeholders involved played a key role in promoting the project. One of the key aspects 

was the pre purchase of CERs done by Velcan energy which gave rise to an initial capital. This 

initial capital helped in setting up the plants across the households. Other stakeholders like 

WSD etc. helped in drafting the project design document with the help of experts from the 

Indian Institute of Science etc. 

 

The Clean Development Mechanism PDD Guidebook: Navigating the Pitfalls published 

by UNEP Risø Centre on Energy, Climate and Sustainable Development, Denmark in 

November 2005 suggests a few good practices in CDM monitoring which should be followed by 
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the project participants in order to ensure the maximum CER delivery. The detailed accounts for 

all of the following should be mentioned in the documents submitted: 

 

1. The authority and responsibility of project management 

2. The authority and responsibility for registration, monitoring, measurement and reporting 

3. Procedures for training of monitoring personnel 

4. Procedures for emergency preparedness for cases where emergencies can cause 

unintended emissions 

5. Procedures for calibration of monitoring equipment 

6. Procedures for maintenance of monitoring equipment and installations 

7. Procedures for monitoring, measurements and reporting 

8. Procedures for day-to-day records handling (including what records to keep, storage area 

of records and how to process performance documentation) 

9. Procedures for internal review of reported results/data, including a system for corrective 

actions as needed, in order to provide for more accurate future monitoring and 

reporting. 

 

The PDD Guidebook suggests that the level of detail needed for monitoring and project 

management is project-specific and depends on the project technology. For example, a wind 

farm does not need emergency preparedness procedures because there are no factors that could 

create unintended GHG emissions. However this issue is crucial in case of a bio-digester. Thus 

the procedures adopted should be based on existing procedures for project management and 

operation. 

 

Since many projects are in the design stage at the time of validation, it may be difficult to give a 

detailed account of the above procedures. In such cases, a draft outline of the monitoring and 

project management plan explaining the roles of each of the stakeholder may be submitted. 

 

However after project registration, the final plan must be adopted before the project starts 

operation. It is very important that monitoring with defined procedures is carried out from the 

initial stages of a CDM project. 
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End notes: 
 
Carbon Finance Framework 
 

The Kyoto Protocol 

The Kyoto Protocol is an emissions “cap-and-trade” system established within the United 

Nations Framework Convention on Climate Change (UNFCCC). Under the Kyoto 

Protocol, Annex I countries have committed to cap their emissions to an average of 5% 

below 1990 levels. Annex I countries are the developed countries that have been allotted 

emission reduction targets under the Kyoto Protocol. Each country with a reduction 

commitment under the Kyoto regime will be allocated Assigned Amount Units (AAUs) 

for use during the first Kyoto compliance period of 2008-2012. The allotted number of 

AAUs for each Annex I country will be less than actual emissions. In order to abide by 

their Kyoto emissions cap these countries can: cut production from emissions sources; 

invest in new technology that generates less carbon dioxide equivalent (CO2e) per unit of 

output; buy AAUs from a country that has a surplus or purchase credits from companies 

or countries that have invested in the Kyoto flexible mechanisms: the Clean Development 

Mechanism (CDM), joint implementation (JI), and emissions trading.  

The Clean Development Mechanism 

The CDM is designed to promote sustainable development by enabling industrialized 

countries investing in “clean” projects in developing countries to gain emissions credits. 

These carbon credit currencies are given in the form of certified emission reductions 

(CERs), which are expressed in tons of carbon dioxide equivalent (tCO2e).These units can 

be used by the financing country to offset its own carbon emissions or it can be sold to 

other countries as well. The countries can also store these units for use during an ensuing 

period. Simultaneously, the beneficiary country gains from an increase in investment, which 

may be from both, private or public sources. This is a bottom-up approach; anyone can 

propose a CDM project. A proposal will be accepted if it is deemed environmentally sound, 

satisfies the CDM Executive Board criteria and meets the host country’s standards for 

sustainable development. Another benefit of the CDM is that it can also help the most 

vulnerable developing countries through the Adaptation Fund to be established under the 

Protocol. The adaptation funds are to support the most underdeveloped nations across the 
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globe by contributing 2% of the proceeds of each project to this fund, though the least 

developed countries are exempt from this requirement. 
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